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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Cleanup 
Program for an installation.  The plan identifies environmental cleanup requirements at 
each site or area of concern, and proposes a comprehensive, installation-wide approach, 
with associated costs and schedules, to conduct investigations, and necessary remedial 
actions.  
 
In an effort to coordinate planning information between the restoration manager, U.S. Army 
Environmental Center (USAEC), Fort Rucker, executing agencies, regulatory agencies, 
and the public, an IAP was completed.  The IAP is used to track requirements, schedules 
and tentative budgets for all major Army installation cleanup programs.   
 
All site specific funding and schedule information has been prepared according to 
projected overall Army funding levels and is therefore subject to change.  Under current 
project funding, all remedies will be in place at Fort Rucker by the end of 2007. 
 
The following agencies contributed to the formulation and completion of this 2006 
Installation Action Plan for Fort Rucker: 
 
Engineering & Environment Inc. for USAEC 
US Army Environmental Center 
Fort Rucker 
 
 
 

Statement of Purpose
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AEC   Army Environmental Center 
AEDB-R  Army Environmental Data Base - Restoration 
AOC   Area of Concern 
ASP   Ammunition Supply Point 
BHHERA  Baseline Human Health and Ecological Risk Assessment 
BRAC   Base Realignment and Closure 
BTEX   Benzene, Toluene, Ethylbenzene, and Xylene 
CA   Corrective Action 
CERCLA Comprehensive Environmental Response, Compensation, and 

Liability Act of 1980 
CMB   Compliance Management Branch 
CMS   Corrective Measure Study 
CS   Confirmatory Sampling 
CTC   Cost to Complete 
CY   Cubic Yards 
DA    Department of Army 
DD   Decision Document 
DEH   Directorate of Engineering and Housing 
DERA   Defense Environmental Restoration Account 
DERP   Defense Environmental Restoration Program 
DMM   Discarded Military Munitions 
DOD   Department of Defense 
DOL   Directorate of Logistics 
DSERTS  Defense Site Environmental Restoration Tracking System 
ENRMD  Environmental and Natural Resources Management Division 
EOD   Explosive Ordnance Disposal 
EPA   Environmental Protection Agency (United States) 
ER,A   Environmental Restoration, Army (Formerly DERA) 
FORSCOM  U.S. Army Forces Command 
FS   Feasibility Study 
FUDS   Formerly Used Defense Sites 
FY   Fiscal Year 
GSA   General Services Administration 
GWM   Groundwater Monitoring 
HSWA  Hazardous and Solid Waste Amendment 
IAP   Installation Action Plan 
IMA   Installation Management Agency 
IRA   Interim Remedial Action 
IRP   Installation Restoration Program 
IUA   Intensive Use Area 
JRTC   Joint Readiness Training Center 
LTM   Long Term Management 
LUA   Limited Use Area 
MACOM  Major Army Command 
MMRP  Military Munitions Response Program 
MO-(1-3)  Management Option (1-3) 

Acronyms & Abbreviations
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MOGAS  Motor Gasoline 
NE     Not Evaluated 
NFA-ATT  No Further Action-At This Time 
NPL   National Priorities List 
OB/OD  Open Burning/Open Detonation 
OE   Ordnance or Explosives 
PA   Preliminary Assessment 
PBC   Performance Based Contract 
PCB   Polychlorinated Biphenyls 
POL   Petroleum, Oil and Lubricants 
PPB   Parts Per Billion 
PPM   Parts Per Million 
PY   Prior Year 
RA   Remedial Action 
RAC   Risk Assessment Code 
RA(C)   Remedial Action - Construction  
RA(O)   Remedial Action - Operation 
RAB   Restoration Advisory Board 
RC    Response Complete 
RCRA   Resource Conservation and Recovery Act 
RD   Remedial Design 
RECAP  Risk Evaluation/Corrective Action Program 
REM    Removal 
RFA   RCRA Facility Assessment 
RFI   RCRA Facility Investigation 
RI   Remedial Investigation 
RIP   Remedy in Place 
ROD   Record of Decision 
RRSE   Relative Risk Site Evaluation 
S&R     Supervision and Remediation 
SAP   Satellite Accumulation Point 
SI   Site Inspection or Site Investigation 
SUPA   Special Use Permit Authorization 
SWMU  Solid Waste Management Unit 
TPH   Total Petroleum Hydrocarbons 
TRADOC  Training and Doctrine Command 
TRC   Technical Review Committee 
USACE  United States Army Corps of Engineers 
USAEHA  United States Army Environmental Hygiene Agency 
USAF   United States Air Force 
USATHMA  U S Army Toxic and Hazardous Material Agency (replaced by AEC) 
USFS   United States Forest Service 
UST   Underground Storage Tank 
UXO   Unexploded Ordnance 
VOC   Volatile Organic Compounds 
yr   year 

Acronyms & Abbreviations
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Installation Locale:  
 • Daleville, Dale and Coffee Counties, Alabama. 
 
• Fort Rucker is located in southeast Alabama approximately 20 miles northwest of the city 
of Dothan. 
 
• 62,430 acres in size (57,885 acres at the main installation and 4,545 acres of satellite 
airfields and leases and easements.   
 
Installation Mission:  In 1973, Fort Rucker became the center for all U.S. Army aviation 
flight training.  Since then, its mission has been to maintain and operate facilities and 
provide services and material to support the helicopter pilot training for the Army. 
 
In addition to Fort Rucker’s role as the Army’s Aviation Center, it houses several tenant 
activities and directorates.  Fort Rucker is the home for the Army Safety Center, the U.S. 
Army Aviation Development Test Activity, the Aeromedical Center and Aeromedical 
Research Laboratory, and a Human Engineering Laboratory. 
 
Lead Organization:   
Installation Management Agency, Southeast Region 
 
Leading Executing Agency:  US Army Corps of Engineers – Mobile District 
 
Regulatory Participation:  
Federal: U.S. Environmental Protection Agency, Region IV, RCRA and Federal Facilities 
Branch, Waste Management Division. 
State: Alabama Department of Environmental Management. 
 
National Priorities List (NPL) Status:    Non-NPL with RCRA Corrective Action. 
 
Installation Restoration Advisory Board (RAB)/Technical Review Committee 
(TRC)/Technical Assistance for Public Participation (TAPP) Status:  Three notices 
were placed in local newspapers to solicit interest in establishing a Restoration Advisory 
Board (RAB).  The notices informed the public of the role of the RABs and gave a window 
of opportunity to reply within 30 days.  No public interest was expressed at that time.   
  
 
 
 
 
 
 
 
 

Installation Information 
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Program Summaries: 

  
IRP 
Primary Contaminants of Concern:  VOCs, Chlorinated Solvents, Metals 
Affected Media of Concern:  Soil, Groundwater, Surface Water 
Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC:  2015+ 
Funding to date (up to FY05):  $13,737.3K   
Current year funding (FY06):   $      421K 
Cost-to-Complete (FY07+):     $  1,856K 

 
MMRP 
Primary Contaminants of Concern:  UXO 
Affected Media of Concern:  Groundwater, Soil, Surface Water 
Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC:   2015+ 
Funding to date (up to FY05):  $    425.5K 
Current year funding (FY06):   $           0 
Cost-to-Complete (FY07+):      $1,909.0K  
 

 

Installation Information 
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Installation Historic Activity:   
Fort Rucker was activated on May 1, 1942, as the Ozark Triangular Division Camp, in 
response to U.S. Military escalation following Pearl Harbor.  In June of 1943, the facility 
was renamed to Camp Rucker, in honor of General Edmund Winchester Rucker. 
 
Until 1946, Camp Rucker served as an infantry training ground and housed artillery, tank, 
anti-aircraft, medical, and quartermaster troops.  Following VE Day in May 1945, the camp 
became an Infantry replacement Training Center and later an Infantry Advanced Replaced 
Training Center. 
 
The successful utilization of helicopters in Korea had caused a pressing need for testing 
and training in the maintenance and operation of rotary-wing aircraft.  The Army 
established an aviation center and school to meet the need.  The existing Army Aviation 
School of Ft. Sill, Oklahoma, was relocated to Camp Rucker.  In March of 1955, Camp 
Rucker was officially designated as the U.S. Army Aviation Center (USAAVNC).  In 
October of the same year, it became a permanent U.S. military fort, and, consequently, 
was renamed Fort Rucker. 
 
In 1973, Fort Rucker became the center for all U.S. Army aviation flight training.  Since 
then, its mission has been to maintain and operate facilities and provide services and 
material to support the helicopter pilot training for the Army. 
 
In addition to Fort Rucker’s role as the Army’s Aviation Center, it houses several tenant 
activities and directorates.  Fort Rucker is the home for the Army Safety Center, the U.S. 
Army Aviation Development Test Activity, the Aeromedical Center and Aeromedical 
Research Laboratory, and a Human Engineering Laboratory. 
 
Three notices were placed in local newspapers to solicit interest in establishing a 
Restoration Advisory Board (RAB).  The notices informed the public of the role of the 
RABs and gave a window of opportunity to reply of 30 days.  At the end of the 30 day 
comment period, no replies were received from the Public. 
 
Program Progress: 
 
IRP  

• Prior Year Progress: All sites are under PBC at this time.  SWMU 2D has been 
capped. 

• Future Plan of Action:  Sampling will continue on SWMUs 4, 10, 14, 15, and 2D.  
Remedial action is planned at SWMU 8. 

 
MMRP 

• Prior Year Progress: The Contractor has submitted the final Site Inspection report. 
• Future Plan of Action: UXO, soil removal, and institutional controls 

  

Cleanup Program Summary
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Total AEDB-R IRP Sites / AEDB-R sites with Response Complete:   114/113 
 
Different Site Types: 
2 Burn Areas  1 Fire/Crash Training Area  
1 Contaminated Soil Pile  2 Disposal Pit/Dry Wells  
1 Dip Tank  2 Incinerators 
15 Landfills  23 Oil Water Separators 
24 Storage Areas  3 Surface Impoundment/Lagoons 
1 Sewage Treatment Plant  7 Above Ground Storage Tanks 
20 Underground Storage Tanks  1 Radioactive Waste Area  
3 Waste Treatment Plants       1 Other 
3 Unexploded Munitions/Ordnance 
   
Most Widespread Contaminants of Concern:  POL, Metals 
 
Media of Concern:  Groundwater, Soil, Surface Water 
 
Completed Removal (REM)/Interim Remedial Action (IRA)/Remedial Action (RA): 
• FTRU-010, -040, -041, -042, -051, -052, -070, -071, -073, -080, -082, -101, -109, 
   -115, -157, -158, -161, -162, -165, -179 
• UST Removals in 1992, 1993, 1994, 1995 
 
Total IRP Funding 
Prior years (up to FY05):  $  13,737.3K 
Current year funding (FY06):  $       421.0K 
Future Requirements (FY07+):  $    1,856.0K 
Total:     $  16,014.3K 
 
Duration of IRP 
Year of IRP Inception:   1988 
Year of IRP RIP/RC:    2007 
Year of IRP Completion including Long-Term Management (LTM):   203507 
 
 
 

IRP Summary
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IRP Contamination Assessment Overview  
 
The Fort Rucker Installation Restoration Program identified 111 sites in 1988. Forty-four of 
these sites required further investigation, which was initiated in 1990. As a result of site 
investigations, recommendations and studies of these sites, the following is a summary of 
the IRP initiatives for:  no further action, removals and corrective measures study. 
 
1.  All the sites at Fort Rucker scored low because the primary contaminant was petroleum 
hydrocarbons. 
2.  None of the sites contamination has migrated off-post. 
3.  None of the sites has extensive groundwater contamination. 
4.  108 sites have been evaluated by the state regulators and granted NFA status.  
   Note:  These are listed on Table III.2 of permit. 
5.  4 sites (SWMUs 4, 10 14, and 15) require LTM.  One site requires removal (SWMU 8), 
and a cap was installed at SWMU 2D and is awaiting ADEM approval.   
 
The IR Program at Fort Rucker has a reasonable expectation of declaring a large 
percentage of its sites RC in the near future.   
 
 
IRP Cleanup Exit Strategy 
 
Remaining cleanup requirements are being addressed under a single performance based 
fixed price contract through FY10.  All sites will be remedy in place by July 2007.  
Remaining remedial operations and long term management are expected to be completed 
by 2015. 

IRP Contamination Assessment
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1960 
• U.S. Department of Agricultural, Soil Conservation Service, 1960, Soil Survey for Dale 
County, Alabama, U.S. Government Printing Office, Washington, D.C. 
  
1979 
• U.S. Department of Agricultural, Soil Conservation Service, 1979, Soil Survey for Coffee 
County, Alabama, U.S. Government Printing Office, Washington, D.C. 
 
• Tech Memo:  Groundwater Monitoring, Bldgs 1172, 3425, 3481, 5110, Alaska District 

Corps of Engineers  
• Final, Status Report and Respiration Testing, Bldg 2077, ENSR  
• Final, Status Report and Respiration Testing, Bldgs 1002, 1168 and 2250, ENSR  
• Technical Memorandum, Summer 2003 Sampling Data Report, OU3, FES  
• 2003 Fall Groundwater Sampling Event OU3 EDF files, EDMS files, FES  
• Tech Memo: Sampling Data Report OU3 2004 Winter Groundwater Sampling Event, 

FES  
• Tech Memo: Sampling Data Report OU3 2004 Winter Groundwater Sampling Event 

EDF and Draft EDMS, FES 
• Environmental Science and Engineering, Inc., 1982, Installation Assessment of Fort 

Rucker, Alabama, Report No. 305. 
 
1984 
• U.S. Army Environmental Hygiene Agency, 1984, Draft Final Report:  Evaluation of 
SWMUs at Fort Rucker, Report No. 37-26-1648-89, Aberdeen Proving Ground, Maryland. 
• U.S. Army Environmental Hygiene Agency, 1984, Evaluation of Washrack Leachate, Fort 
Rucker, Alabama, Hazardous Waste Study No. 37-26-0458-85, Aberdeen Proving Ground, 
Maryland. 
• U.S. Geological Survey (Scott, John C.; Law, Linda R.; and Cobb, Riley H.), 1984, 
Hydrology of the Tertiary-Cretaceous Aquifer System in the Vicinity of Fort Rucker Aviation 
Center, Alabama, U.S. Geological Survey Water Resources Report 84-4118. 
 
• Tech Memo:  Groundwater Monitoring, Bldgs 1172, 3425, 3481, 5110, Alaska District 

Corps of Engineers  
• Final, Status Report and Respiration Testing, Bldg 2077, ENSR  
• Final, Status Report and Respiration Testing, Bldgs 1002, 1168 and 2250, ENSR  
• Technical Memorandum, Summer 2003 Sampling Data Report, OU3, FES  
• 2003 Fall Groundwater Sampling Event OU3 EDF files, EDMS files, FES  
• Tech Memo: Sampling Data Report OU3 2004 Winter Groundwater Sampling Event, 

FES  
• Tech Memo: Sampling Data Report OU3 2004 Winter Groundwater Sampling Event 

EDF and Draft EDMS, FES  
•    U.S. Army Environmental Hygiene Agency, 1987,     Geohydrogeologic Study at Fort 

Rucker, TAC-Runkle Landfill and Dilly Branch Landfills, Aberdeen Proving Ground, 
Maryland. 

 

Previous Studies 
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1988 
• U.S. Geological Survey (Scott, John C. and Cobb, Riley H.), 1988, Geohydrology 
Susceptibility of Major Aquifers to Surface Contamination in Alabama, Area 12, U. S. 
Geological Survey Water Resources Investigations Report 88-4078. 
• U.S. Army Toxic & Hazardous Materials Agency (Dames and Moore), 1988, Draft 
Technical Plan for the Installation Restoration Program at Fort Rucker, Aberdeen Proving 
Ground, Maryland. 
• U.S. Army Toxic & Hazardous Materials Agency, 1988, Installation Restoration Program 
Plan for Fort Rucker, Aberdeen Proving Ground, Maryland. 
• U.S. Environmental Protection Agency, Region IV (A. T. Kearney), 1988, RCRA Facility 
Assessment Report for Fort Rucker, Atlanta, GA. 
 
1990 
• U.S. Army Toxic & Hazardous Materials Agency (Metcalf & Eddy, Inc.), September 1990, 
Draft Work Plan, Volume 1, Data Management Plan, Aberdeen Proving Ground, Maryland. 
 
1991 
• U.S. Army Toxic & Hazardous Materials Agency (Metcalf & Eddy, Inc.), March 1991, 
Final work plan, Volume 1, Project Management Plan, Aberdeen Proving Ground, 
Maryland. 
 
1992 
• U.S. Army Corps of Engineers, Toxic and Hazardous Materials Agency, January 1992, 
Preliminary Site Inspection for Fort Rucker Military Reservation, Site Inspection Report No. 
91030, U.S. Army Corps of Engineers Toxic and Hazardous Materials Agency. Aberdeen 
Proving Ground, MD. 
• U.S. Army Toxic & Hazardous Materials Agency (Metcalf & Eddy, Inc.), June 1992, 
RCRA Facility Investigation Draft (Feb 1992)  Report, Fort Rucker, Aberdeen Proving 
Ground, Maryland. 
 
1993 
• Metcalf & Eddy, Inc., 1993, Volume 1, Final Project Management Plan, Fort Rucker 
Corrective Measures Study. 
• Metcalf & Eddy, Inc., 1993, Volume 2, Final Sampling and Analysis Plan, Fort Rucker 
Corrective Measures Study. 
 
1994 
• U.S. Army Environmental Center, September 1994, Final RCRA Facility Report, 
Aberdeen Proving Ground, Maryland. 
• U.S. Army Corps of Engineers (Metcalf & Eddy, Inc.), December 1994, Final Corrective 
Measures Remedial Design Workplan for the Removal of Contaminated Soils at SWMUs 
2c, 27, 28, 31, 41a, 41b, 48, 63, 64, 70, 71, D, J and K. U.S. Army Corps of Engineers 
Savannah, Georgia.  
 
 
 

Previous Studies 
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1995 
• U.S. Army Corps of Engineers (Metcalf & Eddy, Inc.), Feb 1995, 65% Review, The 
Removal of Contaminated Soils at SWMUs 2c, 27, 28, 31, 41a, 41b, 48, 63, 64, 70, 71, 73, 
D, J and K. U.S. Army Corps of Engineers  
 Savannah. 
• U.S. Army Environmental Center (Metcalf & Eddy, Inc.), Nov 1995, Phase II RCRA 
Facility Investigation Final Report, Fort Rucker Alabama, Aberdeen Proving Ground MD.  
 
1996 
 • U.S. Army Environmental Center, June 1996, Draft Corrective Measures Study Report, 
Aberdeen Proving Ground, Maryland. 
• U.S. Army Environmental Center (Metcalf & Eddy, Inc.), Nov 1996, Statement of Basis, 
No Further Action  Sites, Fort Rucker Alabama, Aberdeen Proving Ground MD.  
 
1997 
• U.S. Army Environmental Center, July 1997, State of Basis Simple Removal Sites and 
Corrective Measures Study Sites, Aberdeen Proving Ground, Maryland. 
• U.S. Army Environmental Center (Metcalf & Eddy, Inc.), July 1997, Final Corrective 
Measures Study, Fort Rucker, Alabama. 
 
1998 
• Environmental Chemical Corporation—Contract No. DACW01-95-D-0033, DO 014, 
August 1998, Final Report—Interim Soil Removal at SWMU 15, Fire Fighting Training 
Area and Removal of Contaminated Soils at  CAMU 2-7, Fort Rucker, AL, Mobile District 
Corps of Engineers, 109 St. Joseph St. Mobile, AL 36602.

Previous Studies 
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FORT RUCKER 
 

Installation Restoration Program  
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 CLOSED SANITARY LANDFILL, SWMU 2D 
FTRU-171 

 
 
 
The site was a landfill located at the southeast 
corner of Hatch and Engineer Road in the 
southeastern area of the installation.  This trench 
and fill landfill was approximately 40+ acres in 
size and was operated from approximately 1950 
to the early 1980s.  The landfill was used for the 
disposal of a wide variety of materials.  The west 
half of the site was backfilled with clean fill and 
pine trees were planted.  The east half was closed 
and backfilled with clean fill.   
 
Groundwater monitoring wells were installed at 
various times throughout the life of the landfill.  It 
was during this monitoring that contamination 
above MCLs was detected in several wells. In 
June 1999, ADEM required the installation to 
prepare a Groundwater Corrective Action Plan 
(CAP).  As a result of the CAP, 16 groundwater 
monitoring wells were installed to delineate the 
extent of contamination.  Preliminary analytical 
data collected indicated the presence of 
chlorinated solvents, VOCs, and metals.  At this 
time it appears that the contamination could be 
migrating from the site.  Preliminary data 
suggested the need for additional groundwater monitoring wells to further delineate the 
plume.  Additional monitoring wells were installed in January 2001. 
 
In FY06, 3 new AOCs were identified by the State; AOC P, Q, and R.   Installation of 
monitoring wells and confirmatory sampling was performed in FY06 under the PBC 
contract.   State approval of NFA for these 3 AOCs is expected this FY. 
 
 
 
 
A RCRA constructed cap covers the entire site.  Long term maintenance will include 
erosion control as well as state required monitoring.  
 
Installation wide PBC contract was awarded Aug 2004 for all remaining IRP investigation 
and cleanup at Ft. Rucker to include all LTO and LTM requirements.   All costs for 
operations at Ft. Rucker are being tracked under FTRU-171.   Long Term Monitoring and 
Operations at this site are continuing, and the costs associated with these operations are 
tracked under FTRU-171.   
 

 
 
REGULATORY DRIVER:  CERCLA 
 
RRRSE:  High 
 
CONTAMINANTS OF CONCERN:  
VOC, Chlorinated Solvents, Metals     
 
MEDIA OF CONCERN: 
Soil, Groundwater 
 
PHASES Start  End  
PA................ 198202 ........ 198611  
SI ................. 199908 ........ 200109 
RI/FS ........... 200106 ........ 200512 
RD ............... 200310 ........ 200512 
RA(C) .......... 200407 ........ 200706 
RA(O) .......... 200407 ........ 201007 
LTM ............. 201007 ........ 203507 
 
RIP:  200706 
RC:  201007 

STATUS 
SITE DESCRIPTION 

CLEANUP STRATEGY
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IRP No Further Action Sites Summary 
 

AEDB-R # Site Title Documentation/Reason for 
NFA NFA Date

FTRU-001 Landfill South of Old Hospital 
SWMU 2A 

Study Complete, No Cleanup 
Required 

198611 

FTRU-002 Landfill North of Aeromed 
Res. Bldg SWMU 3 

Study Complete, No Cleanup 
Required 

200109 

FTRU-003 Landfill SW Corner Red  
Cloud/Copter Rd SWMU 6 

Study Complete, No Cleanup 
Required 

200306 

FTRU-004 Landfill Property Disposal 
Yard  SWMU 7 

Study Complete, No Cleanup 
Required 

199410 
 

FTRU-005 Landfill S Of Engr Rd & N Of 
Resv Bndry, SWMU 8 

Study Complete, No Cleanup 
Required 

200306 

FTRU-006 Landfill South of Castle Rd & 
North of Boundary  SWMU 9 

Study Complete, No Cleanup 
Required 

199602 

FTRU-007 Landfill South of Dilly 
Br/North of Castle Rd  SWMU 
11 

Study Complete, No Cleanup 
Required 

199602 

FTRU-008 Landfill N Of Dilly Br Rd/E Of 
Test Std, SWMU 10 

Study Complete, No Cleanup 
Required 

199709 

FTRU-009 Landfill Near Entrance 
Storage Yard  SWMU 2B 

Study Complete, No Cleanup 
Required 

198611 

FTRU-010 S; Hatch Road Near Lake  
SWMU 2C 

Study Complete, No Cleanup 
Required 

199812 

FTRU-011 Landfill Gully on Airport 
Rd/NearSH95  SWMU 13 

All Required Cleanup 
Completed 

198611 

FTRU-012 Landfill Ozark City Leasee, 
SWMU 4 

Study Complete, No Cleanup 
Required 

200109 

FTRU-013 Construction Debris Landfill  
SWMU 1 

Study Complete, No Cleanup 
Required 

198611 

FTRU-014 Municipal Waste Incinerator  
SWMU 22 

Study Complete, No Cleanup 
Required 

198611 
 

FTRU-015 Hospital Incinerator  SWMU 
23 

Study Complete, No Cleanup 
Required 

198611 

FTRU-020 Main Post Landfill  SWMU5 Study Complete, No Cleanup 
Required 

198611 

FTRU-022 Present Ammo Insp. Pit Burn 
Trench  SWMU 66 

Study Complete, No Cleanup 
Required 

198611 

FTRU-023 Former Ammo Insp. Pit Burn 
Trench  SWMU 67 

Study Complete, No Cleanup 
Required 

198611 

FTRU-030 Wastewater Treatment Plant  
SWMU 20 

Study Complete, No Cleanup 
Required 

198611 

FTRU-031 Hatchery Army Heliport Strip 
(Lagoon)  SWMU 16 

Study Complete, No Cleanup 
Required 

198611 

FTRU-032 Knox Army Heliport Strip 
(Lagoon)  SWMU 17 

Study Complete, No Cleanup 
Required 

198611 
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AEDB-R # Site Title Documentation/Reason for 
NFA NFA Date

FTRU-033 Lowe Wastewater 
Pretreatment (CRREDX) 
Plant  SWMU 19 

Study Complete, No Cleanup 
Required 

198611 

FTRU-034 Cairns Ahp Sewage 
Treatment Plant  SWMU 21 

Study Complete, No Cleanup 
Required 

198611 

FTRU-040 Waste POL Disposal, SWMU 
14 

All Required Cleanup 
Completed 

200109 

FTRU-041 Storage Waste POL – 10K 
Gal. RR Tank  SWMU 27 

All Required Cleanup 
Completed 

199803 

FTRU-042 Storage Waste POL (10K Gal 
RR Tank)  SWMU 28 

All Required Cleanup 
Completed 

199803 

FTRU-043 Storage Waste POL (10K Gal 
UST)  SWMU 29 

Study Complete, No Cleanup 
Required 

198611 

FTRU-044 Storage Waste POL (10K Gal 
UST)  SWMU 30 

Study Complete, No Cleanup 
Required 

198611 

FTRU-045 Storage Waste POL (10K Gal 
UST)  SWMU 31 

All Required Cleanup 
Completed 

199809 

FTRU-046 Waste POL (UST) (Bldg 
4701) 2 Ea  SWMU 32AB 

Study Complete, No Cleanup 
Required 

198611 

FTRU-047 Waste Oil (UST)(Bldg 6021) 
SWMU 33AB 

Study Complete, No Cleanup 
Required 

198611 

FTRU-048 Waste POL (UST)(Bldg 311) 
SWMU 34 AB 

Study Complete, No Cleanup 
Required 

198611 

FTRU-049 Waste POL (UST)(Bldg 1102)  
SWMU 35 

Study Complete, No Cleanup 
Required 

198611 

FTRU-050 Waste POL (UST)(Bldg 1013)  
SWMU 36 

Study Complete, No Cleanup 
Required 

198611 

FTRU-051 Firefighting Training Area, 
SWMU 15 

All Required Cleanup 
Completed 

199812 

FTRU-052 Waste Fuel Storage SW Dill 
Br Rd & Ave F  SWMU 63 

All Required Cleanup 
Completed 

199803 

FTRU-070 Pesticide Storage /Handling 
(Bldg 1476) SWMU 49 

All Required Cleanup 
Completed 

200309 

FTRU-071 Pesticide Storage/Handling 
(Bldg 1424)  SWMU 48 

All Required Cleanup 
Completed 

199712 

FTRU-073 Herbicide Storage (Bldg 
1448) SWMU 50 

All Required Cleanup 
Completed 

200309 

FTRU-075 Pesticide/Herbicide Storage 
(Bldg 20023)  SWMU 51 

Study Complete, No Cleanup 
Required 

199602 

FTRU-079 Washrack W/O Water 
Separator (Bldg 1436)  
SWMU 80 

Study Complete, No Cleanup 
Required 

199602 

FTRU-080 Washrack W/O Water 
Separator(Lowe AHP) SWMU  
71 

All Required Cleanup 
Completed 

199803 
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AEDB-R # Site Title Documentation/Reason for 
NFA NFA Date

FTRU-081 Washrack W/O Water 
Separator (Bldg 6035)  
SWMU 72 

Study Complete, No Cleanup 
Required 

199410 

FTRU-082 Washrack W/O Water 
Separator (Bldg 1412)  
SWMU 73 

All Required Cleanup 
Completed 

199803 

FTRU-083 Washrack W/O Water 
Separator (Alng Area)  
SWMU 74 

Study Complete, No Cleanup 
Required 

199410 

FTRU-084 Washrack W/O Water 
Separator (4000 Block)  
SWMU 75 

Study Complete, No Cleanup 
Required 

198611 

FTRU-085 Washrack W/O Water 
Separator (11th & 2nd Ave)  
SWMU 76 

Study Complete, No Cleanup 
Required 

198611 

FTRU-086 Washrack W/O Water 
Separator (Fire Station)  
SWMU 77 

Study Complete, No Cleanup 
Required 

198611 

FTRU-087 Washrack W/O Water 
Separator (Bldg 405)  SWMU 
78 

Study Complete, No Cleanup 
Required 

198611 

FTRU-088 Washrack W/O Water 
Separator (Bldg 708)  SWMU 
79 

Study Complete, No Cleanup 
Required 

198611 

FTRU-089 Washrack W/O Water 
Separator (Bldg 706)  SWMU 
92 

Study Complete, No Cleanup 
Required 

198611 

FTRU-090 Washrack W/O Water 
Separator (Bldg 709)  SWMU 
91 

Study Complete, No Cleanup 
Required 

198611 

FTRU-091 Washrack W/O Water 
Separator (Bldg 1406)  
SWMU 89 

Study Complete, No Cleanup 
Required 

198611 

FTRU-092 Washrack W/O Water 
Separator (Bldg 1416)  
SWMU 81 

Study Complete, No Cleanup 
Required 

198611 

FTRU-093 Washrack W/O Water 
Separator (Bldg 4710)  
SWMU 82 

Study Complete, No Cleanup 
Required 

198611 

FTRU-094 Washrack W/O Water 
Separator (Bldg 25104)  
SWMU 83 

Study Complete, No Cleanup 
Required 

198611 

FTRU-095 Washrack W/O Water 
Separator (Bldg 50201)  
SWMU 85 

Study Complete, No Cleanup 
Required 

198611 
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AEDB-R # Site Title Documentation/Reason for 
NFA NFA Date

FTRU-096 Washrack W/O Water 
Separator (Bldg 30306)  
SWMU 86 

Study Complete, No Cleanup 
Required 

198611 

FTRU-097 Washrack W/O Water 
Separator (Bldg 30301)  
SWMU 87 

Study Complete, No Cleanup 
Required 

198611 

FTRU-098 Washrack W/O Water 
Separator (Bldg 50201)  
SWMU 84 

Study Complete, No Cleanup 
Required 

198611 

FTRU-099 Washrack W/O Water 
Separator (Bldg 30125)  
SWMU 88 

Study Complete, No Cleanup 
Required 

198611 

FTRU-100 Washrack W/O Water 
Separator (Bldg 60115)  
SWMU 90 

Study Complete, No Cleanup 
Required 

198611 

FTRU-101 Sump Drainage System-POL 
Shop  SWMU 70 

All Required Cleanup 
Completed 

199803 

FTRU-102 Radiological Waste Storage 
(Bldg 1314)  SWMU 58 

Study Complete, No Cleanup 
Required 

198611 

FTRU-109 Material Storage (Bldg 6015)  
SWMU K 

All Required Cleanup 
Completed 

199803 

FTRU-110 Former Haz Waste Storage 
Area  SWMU 61 

Study Complete, No Cleanup 
Required 

199410 

FTRU-112 Haz Waste Storage Area 
Bldg 427  SWMU 56 

Study Complete, No Cleanup 
Required 

198611 

FTRU-113 Material Storage Yard (1200 
Area)  SWMU 59 

Study Complete, No Cleanup 
Required 

198611 

FTRU-114 Photographic Lab (Bldg 1109)  
SWMU 57 

Study Complete, No Cleanup 
Required 

198611 

FTRU-115 New PCB Mtr Storage (Engr 
& Dilly Br)  SWMU J 

All Required Cleanup 
Completed 

199803 

FTRU-116 Former Waste PCB Storage 
(DPDO 113)  SWMU 55 

Study Complete, No Cleanup 
Required 

199602 

FTRU-117 Former Waste BCP Storage 
(Lumber Yard)  SWMU 54 

Study Complete, No Cleanup 
Required 

199602 

FTRU-119 Acid Pit B/T Bldg 6015 & 
6016  SWMU 68 

Study Complete, No Cleanup 
Required 

199410 

FTRU-120 Storm Drain Outlets, Waste 
Storage Area  SWMU 60 

Study Complete, No Cleanup 
Required 

199410 

FTRU-150 Waste Oil (500 Gal 
Tank)(Bldg 405)  SWMU C 

Study Complete, No Cleanup 
Required 

198611 

FTRU-151 Waste Oil (500 Gal AST) 
(Bldg 702)  SWMU 38 

Study Complete, No Cleanup 
Required 

198611 

FTRU-152 Former PCB Storage Area  
SWMU 53 

Study Complete, No Cleanup 
Required 

198611 
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AEDB-R # Site Title Documentation/Reason for 
NFA NFA Date

FTRU-153 Waste Oil (1000 Gal)(Bldg 
1406)  SWMU 7044 

Study Complete, No Cleanup 
Required 

198611 

FTRU-154 PCB Storage Area  SWMU 
52 

Study Complete, No Cleanup 
Required 

198611 

FTRU-156 VMS Waste POL, UST   
SWMU 37 

Study Complete, No Cleanup 
Required 

198611 

FTRU-157 Area of Oil Spill  SWMU L Study Complete, No Cleanup 
Required 

199410 

FTRU-158 Waste Oil (55 Gal Drums) 
(Bldg 4004)  SWMU 64 

All Required Cleanup 
Completed 

199803 

FTRU-159 Waste Oil (200 Gal 
UST)(Bldg 4004)  SWMU 45 

Study Complete, No Cleanup 
Required 

198611 

FTRU-160 Waste Oil (500 Gal 
AST)(Bldg 4710)  SWMU 39 

Study Complete, No Cleanup 
Required 

198611 

FTRU-161 Demolished Vehicle Storage 
Yard  SWMU 62 

Study Complete, No Cleanup 
Required 

199410 

FTRU-162 Spent Battery Storage, Bldg 
6015   SWMU 41B 

All Required Cleanup 
Completed 

199803 

FTRU-163 Waste Oil (UST) (Bldg 5410)  
SWMU 46 

Study Complete, No Cleanup 
Required 

198611 

FTRU-164 Old Dismantled Incinerator  
SWMU 24, 25,26 

All Required Cleanup 
Completed 

198611 

FTRU-165 Waste Oil (AST)(Bldg 6015)  
SWMU 41A 

Study Complete, No Cleanup 
Required 

199803 

FTRU-166 Waste Oil (200 Gal 
UST)(Bldg 8304)  SWMU 40A

Study Complete, No Cleanup 
Required 

198611 

FTRU-167 Waste Oil (50K Gal 
UST)(Bldg 8303)  SWMU 40B

Study Complete, No Cleanup 
Required 

198611 

FTRU-168 Empty 50K Gallon Tank  
SWMU A 

Study Complete, No Cleanup 
Required 

198611 

FTRU-169 8-Bravo EOD Range  SWMU 
65 

Study Complete, No Cleanup 
Required 

198611 

FTRU-170 Waste Oil (UST)(Alng Site)  
SWMU 2D 

Study Complete, No Cleanup 
Required 

198611 

FTRU-172 Diesel (UST)  SWMU H Study Complete, No Cleanup 
Required 

198611 

FTRU-173 Unknown UST – Lowe AHP   
SWMU 1 

Study Complete, No Cleanup 
Required 

198611 

FTRU-174 Oil Gas Station Site, UST   
SWMU E 

Study Complete, No Cleanup 
Required 

198611 

FTRU-175 Old Gas Station Site, UST  
SWMU F 

Study Complete, No Cleanup 
Required 

198611 

FTRU-176 Inactive Construction Debris 
Landfill   SWMU 12 

Study Complete, No Cleanup 
Required 

198611 

FTRU-177 Main Sewage Treatment 
Plant   SWMU 18 

Study Complete, No Cleanup 
Required 

198611 
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AEDB-R # Site Title Documentation/Reason for 
NFA NFA Date

FTRU-178 VMS, Waste POL, UST   
SWMU 42 

Study Complete, No Cleanup 
Required 

198611 

FTRU-179 Product Storage Area,  
SWMU D 

All Required Cleanup 
Completed 

199808 

FTRU-180 Former Haz Material Drum 
Storage   SWMU G 

Study Complete, No Cleanup 
Required 

199602 

FTRU-181 PCP Dip Tank   SWMU 69 Study Complete, No Cleanup 
Required 

199602 

FTRU-182 Bldg 81, Refueling Point All Required Cleanup 
Completed 

199607 

FTRU-183 Contaminated Soil, Tank Hill All Required Cleanup 
Completed 

199701 
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Initiation of IRP: 
Draft Corrective Measures Study (CMS) Work Plans were submitted to Region IV EPA for 
review and comment on 4 November 1992.  Comments to the draft work plans were 
delivered to the Army in April 1993 and a meeting to discuss these comments was held in 
May 1993.  A Corrective Action Management Plan (CAMP) was also prepared by the 
Army, detailing the schedules for each action proposed (i.e., removal, CMS/RFI).   The 
work plans were approved by the EPA in September 1993, and fieldwork in support of the 
work plans began 45 days after regulator approval of the CAMP and Final Work Plans. 
The schedule for IRP actions is subject to change, since according to the Federal Facility 
Agreement (FFA) signed between Region IV EPA and Fort Rucker, there are no specified 
deadlines imposed on the regulatory community for reviewing and commenting on 
documents, and this greatly impacts schedules.  The Draft Phase II RFI report was 
submitted for Region IV EPA and ADEM review on September 15, 1994. The Army 
received approval to this report from Region IV EPA.  The Corrective Measures Study 
(CMS) was completed and a draft report submitted for review in June 1996.  Approval was 
received from both the State and Region IV EPA in FY 1998.  See schedule below. 
 
Past Phase Completion Milestones 
 
1988 

• RCRA Facility Assessment, EPA Region IV, September 
 
1990  

• RFI Award, September 
 
1993 

• RFI Phase I, Nov 
 
1993 

• RFI Phase II Initiated, Nov 
 
1996 

• RFI Phase II Completion, February 
 
1996 

• CMS Initiated, January 
 
1996 

• Design Complete for Removal Sites, December 
 
1997 

• CMS Completion, June 
 
 
 

Schedule
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1997 

• Natural Attenuation/Monitoring Start, October 
 
1998 

• Final CMS Study Approved (ADEM/EPA), January 
 
   
 
Phase Completion Milestones: Removals Completed (15 sites)* Jul 2007 
 
Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates: 
Unknown 
 
Schedule for Next Five-Year Review:    N/A 
 
Estimated Completion Date of IRP (including LTM phase):    2035 
 
*Note:   Removals completion date delayed to 2008 due to the low Relative Risk Score 
according to  Department of Defense’s (DoD’s) Defense Planning Guidance (DPG)  

Schedule
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Fort Rucker IRP Schedule 
(Based on current funding constraints) 

           
           
AEDB-

R# PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+ 

FTRU-
171 RA(O)           

  
    203507

           
Note:  All Long Term Monitoring sites are included in FTRU-171  
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Prior Years Funds  
 
Total Funding up to FY04:  $13,203K 
 
Year Site Information                               Expenditures                   FY Total 
FY05  FTRU-171   RI                                             $61.6K 
                      RA(C)                                     $472.7K  $534.3K 
 
Total Prior Year Funding:  $13,737.3K  
 
Current Year Requirements 
Year Site Information                               Expenditures                   FY Total 
FY06                FTRU-171   RA(C)                                     226K 
                                            RA(O)                                     195K                        $421K 
 
Total Future Requirements:  $ 1,856K 
 
Total IR Program Cost (from inception to completion of the IRP): $ 16,014.3K 
    
 
 
 
 
 
 
 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

IRP Costs 
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FORT RUCKER 
 

Military Munitions 
Response Program 
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Total AEDB-R MMRP Sites/AEDB-R sites with Response Complete:  7/4 
 
AEDB-R Site Types 
2 Firing Ranges    2 Small Arms Ranges 
3 Unexploded Munitions/Ordnance 
 
Most Widespread Contaminants of Concern:   UXO, Metals 
 
Media of Concern:   Groundwater, Soil 
 
Completed REM/IRA/RA:  Not available 
 
Total MMRP Funding 
Prior years (up to FY05):   $    425,487 
Current Year (FY06):  $       0 
Future Requirements (FY07+):  $ 1,909,000 
Total:     $ 2,324,487 
 
Duration of MMRP 
Year of MMRP Inception: 1982 
Year of MMRP RIP/RC:     2015 
Year of MMRP Completion Including LTM:     2046 
 
 
 

MMRP Summary



 
Fort Rucker - DERP Installation Action Plan 

28 

 

 
 
 
 
 
MMRP Contamination Assessment Overview 
The Department of Defense (DoD) has established the MMRP under Defense 
Environmental Restoration Program (DERP) to address DoD sites with MEC including 
unexploded ordnance (UXO), discarded military munitions (DMM), and MC. 
 
The MMRP eligible sites include other than operational ranges where UXO, DMM and MC 
is known or suspected and the release occurred prior to September 30, 2002.  Properties 
classified as operational ranges are not eligible and, therefore, are excluded from the 
MMRP program.   
 
The process began with three phases of range inventories.  Phase 1 consisted of 
installations completing an initial data call.  USAEC managed the implementation Phases 2 
and 3 of the MMRP inventory.   
 
The Phase II inventory dealt with active and inactive (A/I) range considerations.  Phase 3 
involved the Closed, Transferring, and Transferred (CTT) range inventory conducted in 
2002.  Included were extensive mapping, data collection for upload to the Army Range 
Inventory Database, conducting of an assessment on explosives safety risk using the Risk 
Assessment Code (RAC) methodology for CTT ranges or sites with UXO or DMM 
identified in the inventory, and the determination of which sites on the inventory potentially 
qualify for the MMRP. 
 
The United States Army’s inventory of CTT ranges and sites has identified seven sites 
eligible for action under MMRP at Fort Rucker.   Site Investigations have been conducted, 
and four of these sites are Response Complete. 
 
 
MMRP Cleanup Exit Strategy 
Currently waiting for the State’s concurrence on site Investigations prior to conducting the 
RI/FS.  Additional investigation is planned and it is likely that UXO and soil removal will be 
required followed by institutional controls. 
 

MMRP Contamination Assessment
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2002 
 
• CTT Range Inventory  

Previous Studies
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FORT RUCKER 
 

Military Munitions 
Response Program 

 

Site Descriptions 
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 FTRU-001-R-01 
ANTI-TANK ROCKET/GRENADE RANGE 

 
 
 
The Anti-Tank Rocket/Grenade Range is located 
northeast of the cantonment area and occupies 
~57 Acres.  The area has been developed and is 
currently utilized as a portion of the installation golf 
course.  
 
 
 
 
Additional investigation is planned.  UXO and soil 
removal followed by institutional controls is 
planned. 

 
 

 
 
 

 
 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC: (2) Serious 
 
CONTAMINANTS OF CONCERN:  
UXO 
 
MEDIA OF CONCERN: 
Soil  
 
PHASES Start  End  
PA................200202 ........ 200305  
SI .................200309 ........ 200510 
RI/FS ...........200710 ........ 200909 
RD ...............201410 ........ 201509 
RA(C)...........201510 ........ 201609 
LTM .............201610 ........ 204609 
 
RC:  201609 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY
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FTRU-003-R-01 
INFILTRATION/GRENADE RANGE 

 
 
 
This site was added in FY05 based on the results 
of the SI for Ft. Rucker.  The Infiltration/Grenade 
Range is adjacent to, but not contiguous with, the 
Anti-Tank Rocket/Grenade Range. Much of the 
former range area is currently used as a golf 
driving range and occupies approximately 44 
acres of other than operational range designated 
area. A previous estimate of the area covered by 
this site (76.3 acres) was shown to be incorrect. 
This previous estimate did not take into account 
overlapping portions of the individual ranges. The 
range is made up of three distinct sub-sites, 
including: Infiltration Range No. 2, Grenade 
Range No. 1, and the Rifle Grenade 
Fragmentation Range. 
 
Approximately 33.7 acres of the former range 
area consists of mowed and maintained grassy 
areas that are used as a driving range and as part 
of the Equestrian Center. The remainder of the 
range area (approximately 10.3 acres) is wooded The wooded areas are generally 
relatively thick with meandering horse trails. Most of the ground surface in 
the wooded areas is covered with leaf or pine needle litter. 
 
 
 
 
 
Additional investigation is planned.  UXO removal is expected. 
 
 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC:   (2) Serious 
 
CONTAMINANTS OF CONCERN:  
UXO 
 
MEDIA OF CONCERN: 
Soil  
 
PHASES Start  End  
PA................ 200202 ........ 200305 
SI ................. 200309 ........ 200510 
RI/FS ........... 200910 ........ 201009 
RD ............... 201410 ........ 201509 
RA(C) .......... 201510 ........ 201609 
LTM ............. 201610 ........ 204609 
 
RC:   201609 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY
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FTRU-004-R-01 
.22 CALIBER TARGET BUTT 

 
 
 
The former .22 Caliber Target Butt covers 
approximately 2.4 acres and is located in a central 
portion of the cantonment area. Most of the area is 
heavily wooded with thick undergrowth. A closed 
improved dirt road and cleared overhead power line 
right-of-way cut east to west through the northern 
and southern portions of the area, respectively. 
Running trails with exercise stations also pass 
through various portions of the area. The only 
evidence of the existence of the .22 Caliber Target 
Butt was found on a 1944 installation map. 
Installation personal have no information about this 
range, and no other supporting documentation was 
found. Range-specific usage dates are not 
available; however, maps from 1951 and 1952 
display the site as a golf course, so it is possible the 
.22 Caliber Target Butt was used as a range for the 
duration of WWII. Information regarding the frequency of use was not available. It is 
assumed training occurred year round. 
Doc Type 
  
 
 
Additional investigation is planned.  No removal action is expected. 
 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC:   Low 
 
CONTAMINANTS OF CONCERN:  
UXO 
 
MEDIA OF CONCERN: 
Soil  
 
PHASES Start  End  
PA ............... 200202.........200305 
SI................. 200309.........200510   
RI/FS........... 200910.........201009  
 
RC:  201009 

STATUSSITE DESCRIPTION 

CLEANUP STRATEGY
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MMRP No Further Action Sites Summary 
 

AEDB-R # Site Title Documentation/Reason for 
NFA NFA Date

FTRU-002-R-
01 

Lake Tholocco Pistol 
Range 

Not eligible for ER,A/BRAC 
Funding 

200503 

FTRU-005-R-
01 

A-Grenade and Bayonet 
Court 

Study Complete, No Cleanup 
Required 

200506 

FTRU-006-R-
01 

B-Grenade and Bayonet 
Court 

Study Complete, No Cleanup 
Required 

200506 

FTRU-007-R-
01 

C-Grenade and Bayonet 
Court 

Study Complete, No Cleanup 
Required 

200506 
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Initiation of MMRP:  2002 
 
Past Phase Completion Milestones 
 
Projected ROD/DD Approval Dates:   Unknown 
 
Projected Construction Completion:   2016 
 
Schedule for Five Year Reviews: N/A 
 
Estimated Completion Date of MMRP including LTM:    2046 

MMRP Schedule



 
Fort Rucker - DERP Installation Action Plan 

36 

 

 

Fort Rucker MMRP Schedule 
(Based on current funding constraints) 

           
           
AEDB-
R# PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+ 

RIFS                   
RD                 201509
RA(C)                 201609

FTRU-
001-R-01 

LTM                 204609
RIFS                  
RD                 201509
RA(C)                 201609

FTRU-
003-R-01 

LTM                 204609
FTRU-
004-R-01 

RIFS       
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Prior Years Funds  
  
Total funding up to FY04:   $ 416,115 
 
Year Site Information    Expenditures  FY Total 
FY05   SI          $ 9,372 
 
Total Prior Year Funds:  $425,487 
 
Current Year Requirements 
Year Site Information    Expenditures  FY Total 
FY06           0 
 
Total Future Requirements:  $ 1,909K 
 
Total MMR Program Cost (from inception to completion of the MMRP): $ 2,324.5K 
   
 
 
 
 
 
 
 
 

MMRP Costs 
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Three notices were placed in local newspapers to solicit interest in establishing a 
Restoration Advisory Board (RAB). The notices informed the public of the role of the RABs 
and gave a window of opportunity to reply within 30 days. No public interest was 
expressed at that time.   
 
 
 
 

Community Involvement


